

Concept & Community Engagement

May 2015 - April 2016

■ **May - September 2015**

Initial Public Meetings

At five meetings, and with input from more than meeting attendees & 220 online survey participants, priorities are determined: preserve trees & a natural park character, promote health, create community gathering places, and expand uses of the park.

High priority uses included:

- Unique play area
- Picnic sites
- Walking/exercise trails
- Demonstration garden
- Area for farmers' markets, movies, concerts & weddings
- Increased athletic activities

Based on priorities, consultants Gates + Associates develop three conceptual park designs from which participants chose a preferred design and give ideas for further improvement.

■ **December 2015**

Landscape Plan Presented

The Landscape Plan is presented at two community meetings. It reflects the preferred concept park design and community members' suggestions for further improvements.

■ **April 7, 2016**

Parks Commission Approves Preferred Landscape Plan

Environmental Review

December 2016 - November 2020

■ **2016-2018**

Consultants Develop EIR

An Environmental Impact Report (EIR) is developed according to objectives confirmed at a Dec. 2016 scoping forum and is posted for comment.

■ **August 2, 2018**

Parks Commission Accepts EIR

■ **September 17, 2019**

Community Meeting: Revised EIR Presented

At a community meeting, responses are provided to comments received during the EIR process and Revisions are made to the EIR.

■ **October 13, 2020**

Revised Landscape Plan Presented

At an online meeting a revised plan that reflects EIR revisions is presented.

■ **November 5, 2019**

Revised EIR Presented to Board of Supervisors

Board of Supervisors request additional information.

■ **November 10, 2020**

Board of Supervisors Approves Landscape Plan

Community Engagement & Design

January 2021 - Winter 2023

■ **January 2021**

Design Firm Selected

Following the County's RFP process, CMG Landscape Architecture is selected and approved by the Board of Supervisors to develop the final design.

■ **November 2021**

Working Group Convenes

A community group is formed to support the design phase.

★ **February 2022**

Community Meetings Resume

Parks will host several public meetings seeking community input to develop the specifications of features shown in the conceptual plan, including those for play areas, and the size, placement, and surface type of ball fields.

■ **Summer 2022**

30% Design Plans Expected

■ **Fall 2022**

60% Design Plans Expected

■ **Winter 2022-2023**

100% Design Plans Expected

Construction

2023 - 2024



Project Timeline

UPDATED DECEMBER 2021

